

ROAD/INTERSECTION	AUTHORITY	STATUS	NOTES	UPDATES
	10.2019			
Council Adopts 5 yr. Road Protection	Township	Approved	To protect life of newly repaved roads, Ordinance 2018-12 est a moratorium for 5 years	http://marlboro-nj.gov/roads/2018/2018-Narrative-Coord-w-Oth-Progs-13.pdf
2019/2020 \$5 Million Road Program				
2018/2019 \$5 Million Road Program				
TOWNSHIP				
Weekly Road Construction Updates	HERE	Register for Email		
STATE ROADS				
Route 79 and 520	State	Approved	Generator Adaptable Control Cabinet	Scheduled with NJDOT Route 79 Resurfacing project. Anticipated in 2021.
Route 79/520 to Wyncrest Road	State	8875,000 grant	Sidewalk Installation/Council accepted grant	Meeting with State DOT to initiate project
Route 79 and Wyncrest Road	State	Approved	Generator Adaptable Control Cabinet /NJDOT Project Agreement in place	pending NJDOT schedule for installaion
Route 34	State	Approved	Resurfacing of Roadway /design 2023 construction 2027	Marlboro Council Resolution in favor
Route 79 & Brandon Road	State	In process	WMUA sewer project Force Main & pump station reconstruction. Girard to Brandon	
Route 9 & Texas Road	State	Requested	Middlesex County and State intersections 12/11/2018 UPDATE In Concept Development Phase and will be on NJDOT2020 S&D Program	Requested review of intersection from NJDOT and Middlex County during their review of plans for Old Bridge section of Texas Road improvements and Route 9 repaving
Route 79 and Lloyd Road	State	Approved	Generator Adaptable Control Cabinet /NJDOT project agreement in place	Awaiting date of installation
Tennent/520/ Rt 18	State	Complete	Left turn arrows, striping signage complete. Timing adjustments made. Police continue to monitor	Township committed the 25% cost share.
INCLUDED WITH DOT ROUTE 79 RESURFACING PROJECT				
Route 79 - length reconstruction	State	Approved	Permanent curb to curb reconstruction of length of Route 79.	Development Study Completed. In final design. Construction scheduled in 2021.
Route 79 and 520	State	Approved	Full signal upgrades at intersection.	Scheduled with NJDOT Route 79 Resurfacing project. Anticipated in 2021.
Route 79/Ryan Road/Inverness	State	Approved	Pedestrian improvements to signal and lane striping	Scheduled with NJDOT Route 79 Resurfacing project. Anticipated in 2021.
Route 79 (Rt. 18 to Ryan Road)	State	Approved	Signage/striping designed to transition lanes.	Scheduled with NJDOT Route 79 Resurfacing project. Anticipated in 2021.
Route 79 and School Road E	State	Approved	Traffic Signal Revisions, restriping, ADA compliance	Scheduled with NJDOT Route 79 Resurfacing project. Anticipated in 2021.
Route 79 - Chelsea to Beacon Hill	State	In Process	icing issue. Township in communication with NJDOT to request inclusion in the Route 79 paving project.	Scheduled with NJDOT Route 79 Resurfacing project. Anticipated in 2021
Route 79 and Tennent	State	Approved	Traffic signal revisions (Full signal upgrades) at intersection.	Scheduled with NJDOT Route 79 Resurfacing project. Anticipated in 2021.
Route 79 and Pleasant Valley Road	State	In process	Grading of Roadways and signage	Park of Route 79 Resurfacing Project
Route 79 and Wyncrest Road	State	Approved	Traffic Signal Revisions	Scheduled with NJDOT Route 79 Resurfacing project. Anticipated in 2021.
Route 79 & Lloyd Road	State	Approved	Partial traffic signal revisions approved	Scheduled with NJDOT Route 79 Resurfacing project. Anticipated in 2021.
COUNTY				
Route 520 and Wyncrest Road	County	In process	Intersection Improvements - Maser Consulting is County Consultant Added exclusive left-hand turn phase from 520 Westbound to Wyncrest	UPDATE: 8/2019 Prelim plans submitted to Township. Review in process. UPDATE: 9/27/2018 County in design process
Spring Valley/Tennent Road Inter	County	Requested	Traffic & Safety has requested Cty Engineering to review need for signal UPDATE: COUNTY APPROVES FUNDING FOR ENGINEERING	Traffic & Safety to compile and submit accident reports/Site mtg w/Cty http://www.marlboro-nj.gov/roads/2018/Station-Road-Update-6-2018.pdf
Station Road Phase II Crine to Briarcliff	County/Tw	In Process	County Culverts and Township road. Shared agreement. See Update on 'Breaking News' UPDATE: Construction anticipated summer/fall 2020	
Dutch/Buckley/Moore road intersections	County/Tw	In process	reconfiguration of intersections to eliminate traffic safety issues.	RFP's being requested for project design
COMPLETE				
Route 9 & 520	State	Complete	Generator Adaptable Control Cabinet	DOT Schedule to be determined
Route 79 and Ryan Road	State	Complete	Generator Adaptable Control Cabinet	Scheduled with NJDOT Route 79 Resurfacing project. Anticipated in 2021.
Route 79 and Ryan Road	State	Complete	Center Turn Lane restriped by NJDOT to improve traffic flow	OK
Route 79 and Quincy Street	State	Complete	non-signalized crosswalk and ADA ramps leading from mHs across Rt 79 to Quincy.	Installed Fall 2018
Tennent/520/ Rt 18	State	Complete	Generator Adaptable Control Cabinet	DOT Schedule to be determined
Route 79 and Pleasant Valley Road (sight triangle)	State	Complete	State cleared overgrown vegetation Spring 2018. Marlboro Zoning sent letters to property owners to maintain	Property owners cleared vegetation as requested by zoning letter. Traffic & Safety confirmed completed and successful.
Union Hill Road	State	Complete	Repaved the ramps to/from the North side on Rt. 9 and Union Hill overpass to approx. 200' west of signal at park & Ride. Link to breaking news for more.	http://www.marlboro-nj.gov/roads/Road-news.html
Route 79 and Inverness	State	Complete	Bus Shelter Installed	OK
Route 79 - full length. Interim repairs.	State	Complete	Interim paving at our request Completed summer 2017.	OK
Route 520 and Gordons Corner	County	Complete	Paved at Intersection at request of Township.	The Township submitted a FY2018 grant application to the NJDOT for resurfacing of Gordons Corner road from Route 520 to route 18 overpass.
Route 520 and Wyncrest Road	County	Complete	Interim Traffic Signal Revisions	Included exclusive left hand turn phase from CR520 west bound to Wyncrest.
County Route 520	County	Complete	Paved the Length in Marlboro	OK
Spring Valley/Tennent Road Inter	County	Complete	Temporary Line Striping at request of Township for short term.	